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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 268 Date: 21-Jan-2012 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 865

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (Note that I charged 6 hours of overtime for today's work, however, charged 8
hours of regular time on Wednesday (1/18/12) in order to submit my timesheet. I worked 14 hours total
today.
Date: 012112 (Saturday)
Weather: Cloudy, wet and about 50 degrees.
Field Work:
Jimmy’s crew was installing the last 6’ of strand # 5. I observed a new jacking hammer being used to push
strand into the divider plates. A timber block was in between the strand and the hammer during the PWS
installation.
PWS # 4 was being adjusted by 8mm being pulled east of SDS. Workers completed the installation of
PWS # 5 at the NDS. Workers were removing the jacking equipment that was used to adjust strand # 3
on the NDS.
I noticed after strand # 5 was installed that a wire migrated about 2’ in length. No issues given that
migrating wires are acceptable based on new management criteria.
Jerry’s crew was chasing hex clamp away from the saddle at the top end of SDS before floating PWS # 6.
I observed workers were installing new components on the blue restraint system at NDS. Stand # 6
completed being floated over its first roller on the North side span by about 0940.
In the afternoon, workers completed forming PWS # 6 at the NDS. Blue wire was in the correct position
and the saddle trough was clean and ready for installation. Workers had attached restraints to strand # 6
at the NDS. At the jacking saddle, workers removed torpedo and hex clamps.
Strand # 6 was installed at jacking saddle by about 1410. Spoke with ABF and it was confirmed that the
design to install lugs on the W2 to attach come-along were done. The equipment is not available and ABF
plans to have lugs installed before installing the next strand. ABF will submit RFI as soon as their design
is approved.
Workers at the NDS were installing strand # 6 and about 1422 I observed strand # 7 being hauled. I was
observing the installation procedure at the NDS and workers first knifed strand to get wires in the correct
position. Workers then attached a rectangular bracket with a soft sling and come-along around bracket.
Once wires were in the correct configuration, workers provided tape after installing bracket. Workers also
used a rubber mallet to shake strand to keep strand square.
It was confirmed that tape was removed from the front face of strand # 5 at SDS. I observed that workers
here were also tapping timber with less force then in the previous installations. Workers also pulling slack
from strand # 6 before the strand was completely installed to reduce friction so strand can be moved per
ABF.
By 1545, workers were installing adjusting plates at the NDS. I observed 10 wires on the front face on the
SDS and ABF indicated they will try to chase wire to bring the 11th wire forward after they completely
install strand. Strand # 7 made it to the west loop and socket was being installed to transfer arm by 1617.
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This strand was then hauled towards the east end by the primary hauling frame by 1635. By 1700, the
leading end of strand # 7 was hauled up to south Tower saddle.
Office Work:
I wrote my diary.
Reviewed Cable related submittals.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-006.06704-0120F4 Install & Adjust PWS 6-10

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM REUBEN CANNONIronworker 0.00 0.00 0.00 0.00

JNM PAUL MATAIronworker 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00
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